

Tony, GAIA Supervisor, is dealing with a back issue so we postponed our walkaround. We talked on the telephone – to summarize:

- GAIA will complete the 2017 portion of the North Pond improvement this year – most likely end of November, mid December 2017.
- GAIA will remove the spraying fountains this week, drain, clean off and store in the pumphouse for the winter
- GAIA proposal for the South Pond dredging (Board approved September 2017 Board meeting) scheduled around March 2018 before the rains stop.
- GAIA proposal to remove Yews, plant, etc. (Board approved September 2017 Board meeting) scheduled for spring 2018.
- GAIA proposal to remove NLS-damaged tree in South pond (Board approved October 2017 Board meeting) scheduled for spring 2018.

Thanks